



# Proposal for the AMANDA IceCube Synchronization



- Overview and review
- New proposed method
- Test Setup
- Time-line and needed support

Karl-Heinz Becker, Holger Leich,  
Christian Spiering, Andreas Tepe, Christopher Wiebusch



DESY-Zeuthen, University of Wuppertal



Amanda/IceCube Meeting, Berkeley March 2005



# Synchronization Overview & Requirements



**Aim:** Need to be able to relate the times of Hits in AMANDA and IceCube with sufficient accuracy

**Initial Requirements and Strategies** defined in:  
Amanda/IceCube Integration Plan, section 5  
(C.Spiering, Version July 12, 2004)

⇒ Minimum requirement:  $\delta t \leq 10 \text{ ns}$   
(for unified track reconstruction)

However, 10ns would significantly contribute to the resolution and systematics. A smaller and if possible negligible uncertainty is thus desirable:  $\delta t \ll 10 \text{ ns}$

- ⇒ No systematic uncertainty for track reconstruction
- ⇒ Precise systematic studies/cross calibrations possible

Another concern: **robustness/redundancy** of the system -> backup  
Also: The synchronization should be available online



# Previously proposed methods (1)



Synchronization offline using the information from the **two independent AMANDA/IceCube GPS-clocks** in the data streams (AIP option 1).

- Even 10ns may be difficult to achieve
- Not reliable, i.e. the clocks see different satellites
- Not supporting the integration tasks and future extension, e.g. common trigger, event merging

⇒ Use only as a (desperate) backup option

called in the following: **NONO-option**



IceCube

## Previously proposed methods (2)



Synchronization online: using the Master clock unit of IceCube. The GPS signals are transferred to MAPO in a DSB like fashion. A 100 MHz synchronous clock is generated and distributed to the TWR (AIP option 4).

⇒ Essential part of this proposal, called in the following:

### GPS-DSB option

#### Advantages:

- Solves the problem with (almost) the required resolution 10ns
- Improves also the internal TWR Daq synchronization
- A good step towards merging events online

#### Disadvantages:

- Relies on a very time stable and reliable connection to the IceCube master clock.
- Needs monitoring, calibration and a backup in case of cable failure/clock failure (at least to allow for offline synchronization)
- Improvement of resolution desirable
- Uses optical cables to MAPO and needs new hardware in MAPO



## Previously proposed methods (3)



Synchronization by **exchanging time-stamps between AMANDA and IceCube.**

The AMANDA Trigger signal is digitized with a synchronized DOM-mainboard (RAP) in MAPO. Alternatively a TWR software generated signal is measured. The same signals are also measured by the TWR-DAQ (+ $\mu$ -DAQ) (= AIP options 2 & 3)

- This is part 2 of this proposal, called in the following:

### **DOM-SYNC option**

#### Advantages:

- This will always work, standard solution in accelerator experiments
- No (major) invention of new hardware
- Will eventually provide the best achievable resolution:  $\delta t \sim ns$

#### Disadvantages:

- Online synchronization requires processing and correcting of data
- Needs new (IceTop-like ?) electrical cable to MAPO or reinvention of RAP-Cal for optical fibers.
- Trigger signal is random, probably ambiguous, but the software signal not available on an event to event basis.



# New Proposal



Integrated solution by merging the advantages of GPS-DSB with the DOM-SYNC option (and thus avoid the disadvantages) and essentially implement both:

A priori synchronize the TWR system (GPS-DSB option) but still exchange time-stamps as a backup, cross check and to achieve the optimum resolution offline (DOM-SYNC option).

- Redundant system
- Solves online requirements
- Optimum offline resolution
- Relatively small upgrade



# GPS-DSB option details



Upgrade existing AMANDA GPS2VME interface (H.Leich)

⇒ new GPS interface board "**GPS4TWR**" for AMANDA

- New optical inputs for 10MHz, 1Hz, and Time-string. Connect **GPS4TWR** similar to DSB cards
- A single master **GPS4TWR** module implements PLL and driver circuits for a 100MHz clock, distributed as ECL signals.
- The clock is fed into to simple converter/fan-out modules in each crate which distribute it to all TWR in one crate via a special backplane (development by H.Leich/K.H.Becker)
- **TCP/IP interface** for external access, e.g. new firmware
- Generate "software sync", e.g.  $\tau \sim \text{ms} - \text{s}$ , (for **DOM-SYNC** option)
- Possibility to input **AMANDA GPS** clocks as backup (NONO-option) by additional inputs to GPS4TWR, input selectable by software





# GPS-DSB summary



With the GPS-DSB option, AMANDA-II runs similar to IceCube. DOR-like timesync signals are generated by GPS4TWR, and signals are captured with respect to the 10MHz clock derived from the IceCube GPS. The TWR-Modules thus act like ATWDs.

Requires:

- New GPS4TWR module
  - New VME backplane, Fan-Out module
  - Use of optical fibre connections from IceCube to MAPO
  - Box which receives the IceCube master clock via RJ-45 connector and outputs signals to an optical driver (multi-mode, ST-connector). Existing?
- ⇒ provides online synch  $\sim 10\text{ns}$  (?) in an elegant way improving also the TWR system without changes to the TWR and IceCube DAQs





# DOM-SYNC option



## 1. Regular strobe

- Generate a **regular strobe signal** by the GPS4TWR module
- **Measure strobe signal simultaneously** by an ATWD- and TWR-channel in MAPO
- Define **asynchronous "Synchronization event"** for both TWR and IceDaq, if this channels triggers

## 2. Trigger time stamp

- Measure **DMAD-trigger signal simultaneously** with an ATWD and a TWR channel in each event
- Determine **relative offset in each event** individually with an accuracy only limited by the digitization hardware
- Measurement also possible with  $\mu$ -DAQ.

## Requirements:

Need **2 Rap-calibrated ATWD channels in MAPO**, read out by the IceDaq (1 or 2 DOM boards ?), twisted quad cable (like IceTop?) to MAPO. Minor changes to both DAQ systems.



# The electrical cable



We request an electrical cable from IceCube to MAPO to connect a Rap-calibrated DOM Board

- We are aware that having an electrical connection to MAPO involves the danger of a ground loop
- The problem is: Guaranteed Galvanic decoupling of the DOM-Board from MAPO
- E.g. transformer or optical signals may be injected into the DOM board - *We accept whatever is wished*

A Rap-cal synchronized DOM-board is *the natural solution* and it is already *known to work*. All other approaches e.g. optical fibers, require major developments, test of stability and continuous monitoring (extra system) and reinventing an already existing solution.

A strict procedure which ensures a reliable galvanic decoupling is required but would allow us to follow the natural solution and save also resources at the pole.



# Test setup @ Wuppertal




## Aim:

Possibility to develop and test the full synchronization scheme in the northern hemisphere.


- Long term test of stability and drift
- Realistic test for GPS-DSB and DOM-SYNC
- Measure resolution of GPS-DSB and DOM-SYNC

## Requires:

- TWR DAQ
  - > Existing
- IceDaq, DSB, DOR, DOM
  - > needed anyway for DOR/DSB production and tests in Wuppertal
- Fridge, realistic cable, GPS, Connectors, Software...



# Planned Development and Test Setup





# Needed Support



- Allocation of 3 optical links to MAPO (existing ?)
- 1 twisted quad cables to MAPO (or similar)
- Electro-optical converter for IceCube clocks: Already existing ?
- 1 DOM-HUB incl. DOR+DSB
- 1-2 DOM-Board, one DOM
- 1 km realistic twisted quad cables (Unarmed? IceTop?)
- Connectors, special cables
- IceCube GPS clock for NH test-setup (probably not mandatory)
- Support from IceDag and TWR DAQ to read out special channels
- Decision on this procedure ASAP



Nr.	Vorgangsname	Dauer	Anfang	Ende
1	<b>GPS4TWR</b>	<b>191 Tage</b>	<b>Fre 11.03.05</b>	<b>Fre 02.12.05</b>
2	GPS4TWR Functionality	17 Tage	Fre 11.03.05	Mon 04.04.05
3	Schematic design ready	20 Tage	Die 05.04.05	Mon 02.05.05
4	board layout design	10 Tage	Die 03.05.05	Mon 16.05.05
5	PCB Production	15 Tage	Die 17.05.05	Mon 06.06.05
6	Module assembly (In Zeuthen WS)	10 Tage	Die 07.06.05	Mon 20.06.05
7	3 Prototypes + Firmware tested (2x Wu)	23 Tage	Die 21.06.05	Don 21.07.05
8	Prototype delivery to Wuppertal (2x)	11 Tage	Fre 22.07.05	Fre 05.08.05
9	Prototype test at Wuppertal	3 Wochen	Mon 08.08.05	Fre 26.08.05
10	Minor Prototype Modifications	2 Wochen	Mon 29.08.05	Fre 09.09.05
11	Production 8 SP Modules	2 Monate	Mon 10.10.05	Fre 02.12.05
12				
13	Test Setup in Wuppertal	4 Monate	Fre 01.04.05	Don 21.07.05
14				
15	<b>VME Backplanes</b>	<b>99 Tage</b>	<b>Mon 16.05.05</b>	<b>Don 29.09.05</b>
16	Schematic design	0,75 Monate	Mon 16.05.05	Fre 03.06.05
17	board layout	2 Wochen	Mon 06.06.05	Fre 17.06.05
18	PCB Production	1 Woche	Mon 20.06.05	Fre 24.06.05
19	Assembly	1 Woche	Mon 27.06.05	Fre 01.07.05
20	Prototype test at wuppertal	2 Wochen	Fre 22.07.05	Don 04.08.05
21	Production of 8 Backplanes	2 Monate	Fre 05.08.05	Don 29.09.05
22				
23	<b>GPS2Optical Converter</b>	<b>89 Tage</b>	<b>Mon 18.04.05</b>	<b>Don 18.08.05</b>
24	Functionality	2 Wochen	Mon 18.04.05	Fre 29.04.05
25	Schematic Design	2 Wochen	Mon 02.05.05	Fre 13.05.05
26	Layout	2 Wochen	Mon 16.05.05	Fre 27.05.05
27	Assembly	2 Wochen	Mon 30.05.05	Fre 10.06.05
28	Test in Wuppertal	1 Monat	Fre 22.07.05	Don 18.08.05
29				
30	<b>Galvanic Decoupler</b>	<b>40 Tage</b>	<b>Mit 01.06.05</b>	<b>Die 26.07.05</b>
31	Design	2 Wochen	Mit 01.06.05	Die 14.06.05
32	Review & Approval	2 Wochen	Mit 15.06.05	Die 28.06.05
33	Production	1 Monat	Mit 29.06.05	Die 26.07.05
34				
35	System Integration and Final Test	1 Monat	Mon 12.09.05	Fre 07.10.05
36				
37	Shipping to Pole	2 Wochen	Mon 05.12.05	Fre 16.12.05
38	Installation at Pole	14 Tage	Mon 19.12.05	Don 05.01.06





# Prospects

## Global Trigger and Eventbuilding



### Global Trigger:

- DMAD Trigger: AMANDA can trigger IceCube using the DOM-SYNC option, Amanda can not be triggered (?) without soft.-trigger
- A special trigger CPU gathers IceCube and TWR Triggers (TCP/IP ?) and sends readout request after error checking to the respectively other system  
(Error, time-out/maximum latency delay is checked here or there)

### Event building:

- Common event-building becomes easier with the similar data-model of the GPS-DSB option. A special process has to react on the triggers, gather AMANDA data (error checking) and feed them into the IceCube data stream ?

The planned setup in Wuppertal can be used to develop and realistically test these procedures with only minor upgrades (PC which simulates the IceCube Trigger and DAQ)





# Summary



- We have developed a scheme for the synchronization of AMANDA and IceCube, which is essentially a combination of the advantages of previously proposed methods.
- We propose to implement this scheme after realistic tests (in the Northern hemisphere) during the next South-Pole season.
- The here presented scheme leads to an AMANDA data-model which looks similar to IceCube. It has prospects for a future global trigger and a combined event-building.
- We request 3 optical and 1 electrical cable from the IceCube counting house to MAPO
- We would strongly benefit from a fast decision, preferably during this meeting until Easter.